

Office of the Director-General



HE Marco Antonio Midence Milla
Minister
Ministry of Finance
Tegucigalpa, Honduras

RE/IE20003276
December 30, 2020

Subject: HONDURAS-1525P-Central District (Tegucigalpa – Comayagüela)
Public Transport Project. Request for Extension of Closing Date.

Excellency,

I would like to refer to your kind letter DGCP-FE-1336/2020, dated December 07, 2020, requesting an extension of the closing date for withdrawals under the Loan Agreement 1525P, in support of the above-mentioned project.

We are aware that the project has faced delays due to long tendering processes, further impacted by the COVID-19 pandemic situation. We have reviewed the request submitted and have determined that it is acceptable. Hence, an extension is hereby approved until December 31, 2021 to allow the completion of project activities and the utilization of the loan balance.

With my highest consideration,

A handwritten signature in blue ink, appearing to be "Abdulhamid Alkhalifa".

Abdulhamid Alkhalifa
Director-General

Handwritten initials "hb" in blue ink.